

WP9

Project management and co-ordination

1st annual meeting
Prague, May 28 – 30 2019

Vladimir Meglic



ecobreed
IMPROVING CROPS



Funded by European Union
Horizon 2020
Grant agreement No 771367

Task 9.1

Management of the Consortium

- ✓ New PO – Maria Jose Amaral (since Sept 2018): 3m reports, strictly following
- ✓ New financial officer at KIS – Gašper Žerjal (since Sept 2018)
- ✓ International partner CAAS got its financing from MOST (Jan 2019)
- ✓ Regular 3m face-to-face meetings of the Executive Board
- ✓ IP sub-committee



ecobreed
IMPROVING CROPS



Funded by European Union
Horizon 2020
Grant agreement No 771367

Task 9.1

Management of the Consortium

- ✓ Initiation of the amendment
 - ✓ Inclusion of SCU
 - ✓ Change of the status of RGA
 - ✓ Bank account of some partner(s)
 - ✓ Other.....

Task 9.2

Project administration and reporting

- Bilateral consultations for the partners
- Time-sheets (ongoing)
- Depreciation costs
- Etc.



ecobreed
IMPROVING CROPS



Funded by European Union
Horizon 2020
Grant agreement No 771367

Task 9.2

Communication and co-ordination of reports for the Commission

- 13 Deliverables submitted (out of 66)
- 14 Milestones achieved (out of 33)
- 1 scientific article published (UNITUS)



ecobreed
IMPROVING CROPS



Funded by European Union
Horizon 2020
Grant agreement No 771367

Thank you for your attention



ecobreed
IMPROVING CROPS



Funded by European Union
Horizon 2020
Grant agreement No 771367