



AGENDA

IP MANAGEMENT SUB-COMMITTEE

Prague, 28 May 2019

1. Short introduction of the IP sub-committee members
2. Proposed roadmap plan of activities for Interim Plan for Use and Dissemination of the Foreground:

| No. | Activity | Participants | Timeframe |
|-----|------------------------------------------------------------------------------------------------------|------------------------------------------------|------------------------------|
| 1 | Drafting of the questioner about expected project foreground and business plan for commercialization | Lead partner: KIS Support: IP sub-committee | June to September 2019 |
| 2 | Distribution of questioner and collection of data | All project partners Contact point: KIS | October 2019 to January 2020 |
| 3 | Analysis of collected business plans and expected project results | Lead: IP sub-committee Support: KIS | February to April 2020 |
| 4 | Drafting of the Interim Plan for the Use and Dissemination of the Foreground (Interim Plan) | Lead: IP sub-committee | May to September 2020 |
| 5 | Distribution of the Interim Plan and collection of proposals and comments | Lead: IP sub-committee Support: KIS | October to December 2020 |
| 6 | Revision and final draft of the Interim Plan | Lead: IP sub-committee Support: KIS | January to March 2020 |
| 7 | Confirmation of the Interim Plan | IP sub-committee | April 2020 |

3. Proposed roadmap plan of activities of the IP sub-committee for assessment and evaluation of all scientific findings:

| No. | Task | Timeframe |
|-----|----------------------------------------------------------------------|--------------------|
| 1 | Appointing the contact point at IP sub-committee | June 2019 |
| 2 | Assessment of scientific results in light of potential IP protection | Starting June 2019 |

4. Discussion