

# Management of the Project

2<sup>nd</sup> annual online meeting  
15<sup>th</sup> of June 2020



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Y2 main outcomes

- ✓ 1<sup>st</sup> annual meeting in Prague (end of May 2019)
- ✓ Amendment (signed on 8.11.2019)
- ✓ Submission of the PR1 (30.12.2019) and review meeting in Brussels (22.01.2020)
- ✓ New person involved at WSU (26.03.2020)
- ✓ One change of the GA members (PROBIO)
- ✓ Task leaders appointed
- ✓ Six meetings of the Executive Board
- ✓ Four 3m reports submitted to the PO
- ✓ Day to day operations, partners' support and communication with PO
- ✓ Risk mitigation: COVID-19



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Y3 planned activities

- Re-submission of the PR1
- Amendment: legal issues, changes in DoA, Covid-19
- **New** 6m interim financial reports for P1-P23
  - 1.11.2019 – 30.4.2020 by July 15<sup>th</sup> 2020
  - 1.5.2020 – 31.10.2020 by December 15<sup>th</sup> 2020
  - 1.11.2020 – 30.4.2021 by May 20<sup>th</sup> 2021
- 3m narrative reports to the PO (template provided)
  - each partner sends a report to WP1-8 leaders
  - **next report coverage: April 1<sup>st</sup> to June 30<sup>th</sup> 2020**
- Day to day operations, partners' support, communication to PO



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Activation of Article 51

The formal notification provides a summary overview of the key activities impacted by the outbreak of COVID-19.

--- Message sent also via the Communication Centre of the Funding and Tenders Portal ---

Dear Vladimir,

Thank you for the formal notification activating Art. 51 and force majeure of 01/05/2020. The situation described is indeed considered a situation of 'force majeure' as it relates to an extraordinary and unforeseeable situation beyond your control, which prevents the consortium to fulfil some of the obligations under the grant agreement.

**You are reminded that the consortium must take all the necessary measures to limit any damage due to the force majeure and do their best to resume implementation of the affected activities as soon as possible.**

...



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Management of the Consortium: who does what

**General Assembly** - the ultimate decision-making body of the consortium

- 1 representative for each partner (check the Consortium Agreement)
- Members should be present or represented at any meeting!
- Always report changes in written to the Co-ordinator

# Management of the Consortium: who does what

## Project co-ordination

Co-ordinator: Vladimir-KIS

Deputy Co-ordinator: Paul-UNEW

Genetic Recourses Manager: Heinrich-BOKU

Project Manager: Antoaneta-KIS



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Management of the Consortium: who does what

**Executive Board** - the supervisory body for the execution of the Project

➤ Members:

- Vladimir (Co-ordinator, KIS)
- Paul (Deputy co-ordinator, UNEW)
- WP leaders (Pavol-NPPC, Heinrich-BOKU, Peter-KIS, Kristina-IFVC, Dagmar-CRI, Werner-NATUR, Mario-UNITUS, Antoaneta-KIS, Vladimir-KIS)

➤ Regular meetings



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Management of the Consortium: who does what

**IP sub-committee** – identifies and considers IP issues  
as they arise

➤ Members: Vladimir-KIS, Paul-UNEW, Helena-KIS,  
Heinrich-BOKU, Max-SEC, Pavel-SEL

➤ **Publications!**

# Management of the Consortium: who does what

**Stakeholder Advisory Group** – provides independent input and review into the project

➤ **Members:**

- Monika Messmer (LIVESEED)
- Ferdinando Branca (BRESOV)
- Carlo Leifert (SCU, Australia)
- Bogdan Štepec (Co-operative Union of Slovenia, COPA-COCEGA)



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Useful info

**Funding & Tenders Portal:** <https://ec.europa.eu/info/funding-tenders/opportunities/portal/screen/home>

**Intranet:** <http://ecobreed.eu/intranet/>

**Annotated Model Grant Agreement (AMGA):**

[https://ec.europa.eu/research/participants/data/ref/h2020/grants\\_manual/amga](https://ec.europa.eu/research/participants/data/ref/h2020/grants_manual/amga)

**Project-pedia** 😊 E [antoaneta.kuhar@kis.si](mailto:antoaneta.kuhar@kis.si) | T +386 1 280 51 03 |

M +386 31 219 240

(n) deadline (From: Dead + Line)

PRONUNCIATION:

/'ded.laɪn/UK

/'ded.laɪn/US

DEFINITION:

1. (n.) The point in time at which something must be completed. (*December 31 is the deadline for applications*)



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367

# Thank you for your attention



**ecobreed**  
IMPROVING CROPS



Funded by European Union  
Horizon 2020  
Grant agreement No 771367